

Mercado Ahora - Setup and Milestone 1/2 Status

This repository contains the Phase 1 foundation for Mercado Ahora.

Phase 1 is defined as the MVP stage and is split into five milestones:

1. Milestone 1: Project Baseline Architecture
2. Milestone 2: User / Seller Registration and Access System
3. Milestone 3: Product Register by Seller and Catalog Structure
4. Milestone 4: Product Page, Chat and Purchase Flow
5. Milestone 5: Orders, Returns, Admin and MVP Delivery

This document reflects the current repository state after closing Milestone 1 and completing the main Milestone 2 access flow.

Repository Structure

? backend/: Laravel API application.

? frontend/: Next.js App Router frontend application.

? docs/: project documentation, architecture design, role design, API design, database design, and QA notes.

? deploy/: VPS deployment scripts.

? docker-compose.yml: local PostgreSQL service.

? docker-compose.prod.yml: production Docker Compose stack for frontend, backend, PostgreSQL, and reverse proxy.

Documentation Included

The /docs/architecture folder contains:

? High-level design (HLD)

? Low-level design (LLD)

? Module definition

? Complete database design

? API structure definition

? Base role system design for admin, seller, and buyer

? Future extension preparation for reviews, notifications, support, community, and future wallet

The /docs/architecture/docx folder contains the same architecture package in DOCX format for client delivery.

Backend

The backend is a Laravel API configured for PostgreSQL and Sanctum token authentication.

Main backend areas currently prepared:

- ? Public catalog API base
- ? Buyer registration and login
- ? Seller registration / producer postulation
- ? Admin, seller, and buyer role middleware
- ? Seller profile creation with **pending** status
- ? Admin producer approval and rejection endpoints
- ? Cart price snapshot foundation
- ? Order grouping by producer foundation
- ? Email verification and password reset placeholders

Run the backend locally:

```
cd backend
php artisan serve
```

Run migrations (and seed demo data):

```
cd backend
php artisan migrate --seed
```

Link the public storage disk so uploaded product images are served at

/storage/... This is required for seller-uploaded images to render

(seeded demo products use remote placeholder URLs and do not need it):

```
cd backend
php artisan storage:link
```

Run backend tests:

```
cd backend
php artisan test
```

PostgreSQL

Local PostgreSQL can be started with Docker:

```
docker compose up -d postgres
```

Default local database values:

```
DB_CONNECTION=pgsql
DB_HOST=127.0.0.1
DB_PORT=5432
DB_DATABASE=mercado_ahora
```

```
DB_USERNAME=mercado_ahora
DB_PASSWORD=mercado_ahora
```

For production Docker deployment, database values are stored in `.env.production` on the VPS and are not committed.

Frontend

The frontend is a Next.js App Router application.

Main frontend areas currently prepared:

- ? Product catalog base
- ? Buyer login and registration pages
- ? Seller postulation page
- ? Auth persistence after page refresh through stored token and `/auth/me`
- ? Role-based header navigation
- ? Protected frontend areas for buyer, seller, and admin sections
- ? Role-based dashboard entry
- ? Admin producer review UI with approve/reject actions
- ? Visible placeholders for email verification and password reset

The frontend reads the API base URL from:

```
NEXT_PUBLIC_API_BASE_URL=http://localhost:8000/api/v1
```

Run the frontend locally:

```
cd frontend
npm run dev
```

Build the frontend:

```
cd frontend
npm run build
```

Milestone 1 Status

Milestone 1 is closed in the repository.

Completed:

- ? Architecture documentation is included under `/docs`.
- ? HLD, LLD, module design, database design, API design, role design, and future extension design are included.
- ? Laravel backend structure is present.
- ? Next.js frontend structure is present.

- ? PostgreSQL configuration is documented.
- ? Backend API base structure is documented.
- ? Frontend base structure is documented.
- ? Initial user model and role system are documented.
- ? Foundation for future extensions is documented without implementing Phase 2 or Phase 3 features.

Milestone 2 Status

Milestone 2 access flow is functionally implemented.

Completed:

- ? Buyer registration
- ? Seller registration / producer postulation
- ? Login
- ? Logout
- ? Token-based authenticated API calls
- ? Authentication persistence after page refresh
- ? Buyer, seller, and admin roles
- ? Backend role middleware protection
- ? Frontend protected areas by role
- ? Role-based dashboard entry
- ? Seller profile creation during seller registration
- ? New seller profile starts as pending
- ? Pending seller cannot publish active products
- ? Admin can approve or reject seller profiles
- ? Email verification placeholder
- ? Password reset placeholder
- ? Frontend auth error handling improvements
- ? Backend auth and role tests

Email verification and password reset are intentionally prepared as placeholders for Phase 1. Full email delivery is not implemented in Milestone 2.

QA Checklists by Milestone

- ? Milestone 1 and 2: docs/qa/milestone-1-2-qa.md
- ? Milestone 3 (simple checklist): docs/qa/milestone-3-checklist.md
- ? Milestone 4 (simple checklist): docs/qa/milestone-4-checklist.md
- ? Milestone 3 and 4 (detailed QA notes): docs/qa/milestone-3-4-qa.md

? Full Phase 1 tracker: [docs/phase-1-milestones.md](#)

Out of Scope for Milestone 1 and 2

The following are not part of this milestone closure:

- ? Reviews and ratings
- ? Notifications
- ? Support system
- ? Advanced search
- ? Community features
- ? Followers
- ? Posts
- ? Comments
- ? Reactions
- ? Mercado Pago integration
- ? Wallet system
- ? Full payment processing

These remain assigned to later phases or future extensions as documented.